Project title: “STEAME for Saving Life: Guidelines for developing and implementing Disaster Risk Reduction Education in Elementary School Curriculum”
Project Acronym: STEAME-DRREC
Reference number: 2023-2-CY01-KA210-SCH-000169945
Implementation period: 31 August 2024 – 30 August 2026

PM8 – 3rd Physical Meeting
Nicosia, Cyprus
15 May 2026

Host: Cyprus Mathematical Society (CY.M.S.)
Venue of the meeting: CYMS offices in Nicosia, Cyprus
Address: 36 Stasinou street, office 102, 2003, Strovolos, Nicosia, Cyprus

Emergency contact numbers: Gregoris Makrides
Andri Charalambous

AGENDA

Friday, 15 May 2026 Venue: CYMS offices in Nicosia, Cyprus		
Time (EEST)	**Action**	**Presenter – Comments**
Arrivals 10:00	**Meeting starts** **Partners participating** P0. Cyprus Mathematical Society (CYMS), CY P1. Competence Center for a Sustainable and Resilient Built Environment Using Smart Technologies S.A. (SURE), GR P2. Cyprus Pedagogical Institute (CPI), CY P3. Directorate of Primary Education of Kozani (DPEK), GR	
10:00 – 10:15	**Welcoming**	Gregoris Makrides Project coordinator and Host of the meeting
10:15 – 11:00	**PA1: Project Management (O6)** O6/A1: Coordination of project meetings, minutes of meetings - Management procedures - 4th Payment to partners - PM8 – Final Meeting (3rd Physical meeting), Nicosia, Cyprus – 15 May 2026 - PM9 – 6th Online meeting – June 2026 (move to July 2026?)	P0. CYMS (September 2024-August 2026)

11:00 – 11:30	**PA2: Quality Assurance and Project Evaluation** D3. Contingency Plan and Quality Assurance Evaluation report - Evaluation of completed Deliverables and reports - Evaluation questionnaire for 3rd Physical meeting (15.05.2026) - Evaluation questionnaires for Teachers training in Kozani and report after the Conference event (June – July 2026) - Evaluation questionnaires for Teachers training in Cyprus and report after the Conference event (June – July 2026)	P3. DPEK and P0. CYMS (September 2024-August 2026)
11:30 – 12:00	**Coffee Break**	
12:00 – 12:30	**PA3: Dissemination of Project Results (O5)** D2. Dissemination Plan and Implementation of Results D4. Exploitation Plan - Project's website: steame-life.eu - **DONE** - Dissemination spreadsheet for activities reporting – In **Google Drive** - Continuous dissemination activities - Bookmark and roll-up design - **DONE** - Partners can send News or Events related to the project to be added in the website	P0. CYMS (September 2024-August 2026)
12:30 – 13:30	**Progress** **PA4: STEAME-DRREC Guidelines for teachers and students' activities for Disaster Risk Reduction Education in Elementary School Curriculum (O1-O2-O4)** **PA4-A1: STEAME-DRREC Guidelines for teachers (O1)**	

	D1. Digital Reference Collection of activities and material developed the last decade - PA4-A1(O1/A1): Analysis of European and Global characteristics in terms of activities and curricula of Elementary Schools relevant to DRR education. (September 2024-February 2025) - **DONE** - PA4-A2(O1/A2): Methodological Guidelines for incorporating STEAME-DRREC activities in curriculum-content instruction. (October 2024-June 2025) - **DONE** **PA4-A2: STEAME-DRREC activities for Elementary School students (O2-O4)** - PA4-A1(O2/A1): Development of STEAME-DRREC activities for Elementary School students (Grades 1st-6th) (November 2024-August 2025) – Will be completed July 2026, including activities developed by the teachers from Greece and Cyprus - PA4-A2(O4/A1): Pilot testing, compilation and finalize STEAME-DRREC Guidelines and activities (April 2025-July 2026) – Will be completed July 2026, including interviews from teachers participating in training	P1. SURE (September 2024-July 2026)
13:30 – 15:00	**Lunch Break (offered by CYMS)**	
15:00 – 16:00	**PA5: Blueprint Policy Recommendations for National and European Educational Authorities** - PA5-A1: Development of the course PA5-A1(O3/A1): Design modules for teachers' training (November 2024-February 2025) - **DONE** - PA5-A2: Training teachers PA5-A2(O3/A1): Implementation of the teachers' training	P2. CPI and P3. DPEK (November 2024-May 2026)

	course (March 2025-May 2026) June 2026 – Teacher's presentations in Kozani and Nicosia *** ME1-GR-17-19 March 2025** *** TA1-GR – 21-22 October 2025** ****Kozani – Conference, Teacher's presentations and certification awarding – 15-21 June 2026? (confirm dates)** *** ME2 – CY – November 2025** *** TA2 – CY – November 2025** ****Cyprus – Conference and Teacher's presentations – 6 June 2026**	
16:00 – 17:00	**<u>Tasks and future planning</u>** - Project's presentation during the ERACON 2026 Conference – 22-26 June 2026, Paphos, Cyprus – Eleni Papageorgiou, CPI - Management and Reporting - Dissemination actions by all partners - STEAME for Saving Life platform (link within the website) – Useful material uploading **<u>Future meetings</u>** - 3rd Physical-Final meeting – 15 May 2026, Nicosia, Cyprus - 6th Online meeting – June 2026 (move July 2026?)	P0. CYMS
	To do List – 15 May 2026 update	
19:00 – 21:00	**Dinner – ALL partners (offered by CYMS)** **Restaurant: Gefsikleous 62 (Address: Perikleous 62, Strovolos, 2021)**	

Project's Google Drive

Project's Website: www.steame-life.eu

POLICY RECOMMENDATIONS for National and European Educational Authorities

1. Αναλυτικό πρόγραμμα σπουδών για μαθητές Πρωτοβάθμιας εκπαίδευσης - Εργαστήρια δεξιοτήτων – DPEK & CPI
2. Πρόγραμμα σπουδών επιπέδου πτυχίου υποψήφιων εκπαιδευτικών Πρωτοβάθμιας εκπαίδευσης - SURE
3. Ένταξη στο πρόγραμμα επιμόρφωσης εκπαιδευτικών όλων των βαθμίδων εκπαίδευσης – DPEK & CPI
4. Addition of elements into the public administration seminars - DPEK
5. Υποδομές που να υποστηρίζουν βιωματικά εργαστήρια – Project based learning – SURE (adapt infrastructure and equipment design, effective teaching and learning)
6. Integration of related tools as listed in the deliverables of the project, including AI, XR – SURE
7. Micro-credential programmes established by universities for current and future teachers - CYMS
8. Multilateral cooperation of European states for common training programmes for in service teachers – CPI & DPEK
9. Create National or Regional Learning Communities – CPI & DPEK