Project title: STEAME for Saving Life: Guidelines for developing and implementing Disaster Risk Reduction Education in Elementary School Curriculum
Project Acronym: STEAME-DRREC
Reference number: 2023-2-CY01-KA210-SCH-000169945
Implementation period: 31 August 2024 – 30 August 2026

BASIC INDICATORS OF SUCCESS

At Project Management Level:

	Target	6 months	12months	18months	24months
• Schedule performance index (budgeted cost of work performed/budgeted cost of work scheduled)		N/A	N/A	1	1
• Cost performance index (budgeted cost of work performed/actual cost of work performed)		N/A	N/A	1	1
• Number of transnational meetings carried out	3	1	1	2	3
• Number of online meetings carried out	6	2	4	5	6
• Number of deliverables/outputs submitted on time	100%	100%	100%	100%	100%
• Number of budget revisions	0	0	0	0	0
• Number of reallocation of responsibilities	<10%	0%	0%	0%	0%
• Final Quality Assurance Report (End of the project)	1	0	0	0	1

At Project Quality and Impact Level:

	Target	6 months	12months	18months	24months
Number of events organized per partner:					
a. Local multiplier event/partner country (target = 2)	2	0	1	1	2
b. Partners' meetings in the Applicant's partner country (target = 1)	1	0	0	0	1
• Number of T1 trainings	1	0	0	1	0
• Number of T2 trainings	1	0	0	0	1
• Number of views on Social Media	>200	N/A	828	1736	3909
• Number of visits to the project Website	>100/month	289	624	1107	1464
• Number of visits to the online learning platform		N/A	N/A	N/A	578
• Number of Publications in International/National Scientific Journals/Conferences	>2	N/A	N/A	N/A	1
• Number of stakeholders (e.g. educational policy makers) involved in the final workshop	>4	N/A	N/A	N/A	33
• Number of persons in the target groups that :					
Participate in the T1	30	N/A	77	77	77
Participate in the T2	30	N/A	N/A	35	35
Participate in the various quality assurance activities (including the evaluation of the course-training)		N/A	80	127	250
Participate in Multiplier Events		N/A	24	66	66
• Number of teachers to participate in the pilot course/training	>30	N/A	77	112	112
• Level of satisfaction of participants through assessments and evaluation rubrics	1 (Low) - 4 (High) Scale	N/A	3.7	3.8	3.75
• Interest of teachers to participate in the pilot course and their evaluation of the course	1 (Low) - 4 (High) Scale	N/A	4	4	4
• Interest generated by the multiplier events	1 (Low) - 4 (High) Scale	N/A	4	4	4
• Number of Ministries of Education of EU neighborhood countries receiving project information and policy recommendations	27	N/A	N/A	N/A	27

At Monitor and Evaluation performance Level:

	Target	6 months	12 months	18 months	24 months
• **Fulfilment indicators, related to a task conclusion**. They are related to ratios that indicate the achievement degree of task and/or duties, e.g. number and quality of duties fulfilled, minimum number of participants, etc.;					
• Representation of partners in project meetings	6	30	39	66	81
• Satisfactory Dissemination Activities by all partners	100%	60%	80%	100%	100%
• **Qualitative and quantitative indicators of the overall project management:**					
Quality of Project management arrangements – no more than 20% rate of delays in delivering results throughout the project	<20%	0%	0%	0%	0%
Effectiveness of coordination by the project coordinator – no more than 20% rate of issues and problems detected in coordination	<20%	0%	0%	0%	0%
Effectiveness of the monitoring and evaluation processes – 100% of partners and coordinator compliance with the quality monitoring process tasks	100%	100.0%	100%	100%	100%
Effectiveness of quality arrangements – 100% rate of compliance with recommendations and amendment according to the problems detected	100%	100%	100%	100%	100%