

Project: STEAME for Saving Life: Guidelines for developing and implementing Disaster Risk Reduction Education in Elementary School Curriculum

TIMELINE	2024				2025												2026							
	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug
	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8
PROJECT'S ACTIVITIES																								
PA6: Blueprint Policy Recommendations for National and European Educational Authorities																								
PROJECT'S MEETINGS																								
PM1: 1st ONLINE meeting	ON																							
PM2: 1st Physical meeting- Greece		GR																						
PM3: 2nd ONLINE meeting						ON																		
PM4: 3rd ONLINE meeting								ON																
PM5: 4th ONLINE meeting												ON												
PM6: 2nd Physical meeting -Greece														GR										
PM7: 5th ONLINE meeting																			ON					
PM8: 3rd Physical meeting -Cyprus																				CY				
PM9: 6th ONLINE meeting																						ON		
MULTIPLIER EVENTS and TRAINING ACTIVITIES																								
ME1: Multiplier Event - Greece								ME1-GR																
ME2: Multiplier Event - Cyprus																			ME2-CY				ME2-CY	
TA1: Training Activity - Greece							TA1-GR							TA1-GR										
TA2: Training Activity - Cyprus															TA2-CY				TA2-CY					